

Schedule forecast:

Please see below the first two stages of the UTS Building Project. Please note that these events will be occurring in the next month. We hope to keep you up to date on all significant events related to the project. If you have any questions or concerns please do not hesitate to get in touch with:

Rosemary Evans, Principal, UTS 416 978-7889 or 416 946-7396

Miguel Santos, Project Manager, JLL 647-918-1181

713 Spadina Abatement and Demolition

- Abatement of hazardous materials began Jan.28
- Hoarding will begin Feb. 11
- Demolition will begin Feb.11
- Pavement work will begin Feb.25
- Hoarding will be relocated March 3
- Access through Spadina will be restricted from Feb. 11 to Mar. 5. During this time, access to the U of T parking lot and resident parking will be through the Washington living lane.

371 Bloor Early Works

- Interior hoarding will begin Feb. 25
- South stair demolition and abatement will begin March 4